
                      
 

Grantee: Volusia County, FL 

  

                      

 

Grant: B-23-UN-12-0005 

  

                      

  

July 1, 2025 thru September 30, 2025 Performance  

 

                      

    

                      

 

Grant Number: 
 

Obligation Date: 
 

Award Date: 
 

 

B-23-UN-12-0005 
 

 
 

 
 

                      

 

Grantee Name: 
 

Contract End Date: 
 

Review by HUD: 
 

 

Volusia County, FL 
 

02/27/2030 
 

Submitted - Await for Review 
 

                      

 

Grant Award Amount: 
 

Grant Status: 
 

QPR Contact: 
 

 

$328,910,000.00 
 

Active 
 

No QPR Contact Found 
 

                      

 

LOCCS Authorized Amount: Estimated PI/RL Funds: 
       

 

$328,910,000.00 
 

$0.00 
       

                      

 

Total Budget: 
              

 

$328,910,000.00 
              

                      

 

Disasters: 
           

                      

 

Declaration Number 
           

 

FEMA-4673-FL 
 

  

 

 
 
 

               

                      

 

 
 
 

               

                      

 

Overall  This Report Period To Date 
  

 

Total Projected Budget from All Sources $0.00 $328,910,000.00 
  

 

Total Budget $0.00 $328,910,000.00 
  

 

Total Obligated $7,487,414.26 $22,699,937.24 
  

 

Total Funds Drawdown $7,487,414.26 $22,699,937.24 
  

 

   Program Funds Drawdown $7,487,414.26 $22,699,937.24 
  

 

   Program Income Drawdown $0.00 $0.00 
  

 

Program Income Received $0.00 $0.00 
  

 

Total Funds Expended $0.00 $0.00 
  

 

HUD Identified Most Impacted and Distressed  $0.00 $0.00 
  

                      

  

Other Funds $ 0.00 $ 0.00 
 

   

Match Funds $ 0.00 $ 0.00 
 

   

Non-Match Funds $ 0.00 $ 0.00 
 

                      

 

Funds Expended 
          

 

Overall This Period To Date 
  

 

County of Volusia $ 0.00 $ 0.00 
  

                      

          

1 
        

                      

                          

     

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

   

 

 
    

        



                                  
 

Progress Toward Required Numeric Targets 
                                  

 

Requirement Target Projected Actual 
      

                                  

 

 Overall Benefit Percentage 70.00% 74.01% 6.52% 
      

 

 Overall Benefit Amount $209,237,000.00 $221,237,000.00 $19,483,483.52 
      

 

 Limit on Public Services $49,336,500.00 $.00 $.00 
      

 

 Limit on Admin/Planning $65,782,000.00 $30,000,000.00 $2,927,020.56 
      

 

 Limit on Admin $16,445,500.00 $16,445,500.00 $2,662,844.13 
      

 

 Most Impacted and Distressed  $328,910,000.00 $328,910,000.00 $.00 
      

                                  

 

Overall Progress Narrative: 
                  

                                  

  

This is Volusia County’s 2025 Quarter 3 quarterly performance report (QPR) for Community Development Block Grant – 
Disaster Recovery (CDBG-DR) funding allocated through Federal Register 88 FR 32046, which was published May 18, 2023. 
This QPR will summarize the progress of Volusia County Florida CDBG-DR Program between July 1 to September 30, 2025. 
The County’s efforts reflect a grant received from the Department of Housing and Urban Development (HUD) to rebuild 
Volusia County from the damage caused by the September 2022 Hurricane Ian (DR-4673). 
This quarter Volusia County made progress in many of its programs: 
 
    •  The Homeowner Single Family Repair Program continued to progress on many fronts. The application closed during 
quarter 2 of 2025 with the total applications received being of over 1,400. Of those, 539 remain active. 140 damage 
assessments were completed in quarter two of 2025. 91 homeowner grant agreements were executed within the quarter. 
Construction continued, achieving 25 construction completions this quarter. 
    •  Out of twenty applications that were received from local governments and non-profits in the second application period 
for Infrastructure and Mitigation projects, fourteen are being recommended for award. These fourteen projects total a 
request of $49,465,808 in CDBG-DR funds, with various agencies leveraging $29,645,118 of additional funding. They will be 
presented to County Council on October 7, 2025 for approval. Out of the round one applications, twelve projects are in the 
environmental review phase and three are in the procurement phase for construction. 
    •  The Multifamily New Construction Program had one project conduct final closing and is ready for construction. Another 
project is currently set to close next quarter, with construction to shortly follow. 
Highlights Tracker by Program 
 
    •  Program administration 
        •  This quarter our team completed the setup of the system of record for the infrastructure program. 
    •  Planning 
        •  Fourteen stormwater studies currently in progress 
    •  Homeowner Single Family 
        •  91 contract signings completed this quarter 
        •  57 Projects moved into construction this quarter 
        •  36 Reimbursement cases awarded 
        •  25 Projects completed this quarter 
        •  43 Reimbursements issued this quarter 
 
    •  Multifamily New Construction 
        •  One project ready for construction 
        •  One project set to close next quarter 
    •  Infrastructure and Mitigation 
        •  20 round 2 applications reviewed with fourteen applications being recommended to County Council for award 
        •  Twelve projects from round one in the environmental review 
          Th  j t  f  d  i  t h  f  t ti  
 

       

                                  

 

Project Summary 
                                  

 

Project #, Project Title This Report  
 

To Date 
  

           

Program Funds 
Drawdown 

   

Project Funds 
Budgeted 

Program Funds 
Drawdown 

   

                                  

 

0100, Program Administration $449,901.04 $16,445,500.00 $2,662,844.13 
   

 

0200, Planning $210,603.80 $13,554,500.00 $264,176.43 
   

 

0300, Housing $6,729,592.14 $185,000,000.00 $19,628,869.29 
   

 

0600, Infrastructure $47,385.94 $50,000,000.00 $94,116.05 
   

 

0800, Mitigation $49,931.34 $63,910,000.00 $49,931.34 
   

 

9999, Restricted Balance $0.00 ($42,901,000.00) $0.00 
   

                                  

 

Grantee Program Summary 
                                  

   

Job Training Program 
    

                                  

    

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

    

This Period To Date This Period To Date This Period To Date 
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

     

 

 
      

           



                   

   

B-23-UN-12-0005 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 
 

                   

     

Narrative:  
    •  Program defunded 

 

         

                   

  

Homeowner Single Family Repair and Replacement Pro 
  

                   

   

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

   

This Period To Date This Period To Date This Period To Date 
 

   

B-23-UN-12-0005 $ 0.00 $ 145,000,000.00 $ 0.00 $ 145,000,000.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 145,000,000.00 $ 0.00 $ 145,000,000.00 $ 0.00 $ 0.00 
 

                   

     

Narrative:  
    •  This quarter, the County had 91 grant agreement signings and moved 57 projects into active 
construction. During this quarter the County continued to focus on applicant eligibility, moving 
cases to construction, and refining the construction oversight and closeout process. As of June 30, 
2025, more than 1,400 applications have been received for this program. Of those applications 
received, over 500 remain active in the program. The program continues to process applicants 
through the assessments phase this reporting period. The final component of a completed 
application is the verification of disaster damage at the damage assessment. This reporting period, 
140 damage assessments were conducted.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff for 
applicant intake, processing applications for assistance, project specific environmental review, 
activity specific construction oversight, construction, and contracted services performing various 
tasks. 

 

         

                   

  

Infrastructure Program 
  

                   

   

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

   

This Period To Date This Period To Date This Period To Date 
 

   

B-23-UN-12-0005 $ 0.00 $ 50,000,000.00 $ 0.00 $ 50,000,000.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 50,000,000.00 $ 0.00 $ 50,000,000.00 $ 0.00 $ 0.00 
 

                   

     

Narrative:  
    •  In conjunction with the mitigation program, during this quarter, fourteen applications have 
been reviewed and forwarded to County Council for approval.  
    •  Environmental reviews and construction procurement is underway for fifteen projects. 
        •  Drawdowns completed this quarter were for costs associated with activity specific staff 
performing various tasks associated with the infrastructure program. As well as contracted 
services for environmental reviews, design, etc. 

 

         

                   

  

Mitigation Program 
  

                   

   

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

   

This Period To Date This Period To Date This Period To Date 
 

   

B-23-UN-12-0005 $ 0.00 $ 63,910,000.00 $ 0.00 $ 63,910,000.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 63,910,000.00 $ 0.00 $ 63,910,000.00 $ 0.00 $ 0.00 
 

                   

     

Narrative:  
    •  In conjunction with the infrastructure program, during this quarter, fourteen applications 
have been reviewed and forwarded to County Council for approval. 
    •  Environmental reviews and procurement is underway for fifteen projects. 
        •  Drawdowns completed this quarter were for costs associated with activity specific staff 
performing various tasks associated with the mitigation program. As well as contracted services 
for environmental reviews, design, etc. 

 

         

                   

  

Multifamily New Construction Program 
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

   

 

 
     

         



                      

   

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

   

This Period To Date This Period To Date This Period To Date 
 

   

B-23-UN-12-0005 $ 0.00 $ 40,000,000.00 $ 0.00 $ 40,000,000.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 40,000,000.00 $ 0.00 $ 40,000,000.00 $ 0.00 $ 0.00 
 

                      

     

Narrative:  
    •  The Multifamily New Construction Program projects will create 56 senior housing units 
located in Daytona Beach, 84 affordable housing units located in DeLand, 40 affordable housing 
units located in New Smyrna Beach, and 80 senior housing units located in Orange City. This 
program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior 
housing complex located in Orange City, and the closing was conducted. The public comment 
period for the combined notice for the Lakewood Senior Housing Project, a senior housing 
complex located in Daytona Beach, was underway during this reporting period.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff 
performing various tasks associated with the multifamily program. As well as contracted services 
for environmental reviews. 
 

 

          

                      

  

Rental Repair Reimbursement Program 
  

                      

   

Grant 
Proposed Budget Proposed MID Threshold Budget HUD 

Identified 
Proposed MID Threshold Budget 

Grantee Identified 

 

   

This Period To Date This Period To Date This Period To Date 
 

   

B-23-UN-12-0005 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 
 

   

B-23-UN-12-0005 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 
 

                      

     

Narrative:  
    •  Program defunded 

 

          

                      

 

Activities 
         

                      

 

Project # /  0100 / Program Administration 
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

   

 

 
     

         



                         
  

Grantee Activity Number: 0100-1 
  

 

 
 
 
 

    

                         

  

Activity Title: Program Administration 
  

                         

 

Activity Type: Activity Status: 
     

 

Administration Under Way 
    

 

Project Number: Project Title: 
    

 

0100 Program Administration 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

06/01/2023 
  

04/05/2030 
    

                         

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

N/A 
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

N/A 
 

County of Volusia 
   

                         

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $16,445,500.00 
      

  

Total Budget $0.00 $16,445,500.00 
      

  

Total Obligated $449,901.04 $2,662,844.13 
      

 

Total Funds Drawdown 
 

$449,901.04 $2,662,844.13 
      

  

     Program Funds Drawdown $449,901.04 $2,662,844.13 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                         

     

County of Volusia $0.00 $0.00 
      

                         

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                         

 

Activity Description: 
          

  

This activity will cover the general grant administration of this program by Volusia County’s Office of Recovery and 
Resiliency for Hurricane Ian CDBG-DR. 

       

                         

  

Location Description: 
         

   

 
      

                         

  

Activity Progress Narrative: 
         

   

 
    •  Drawdowns completed this quarter were for the general administration of this program. These expenditures were for the 
administrative costs associated with financial management, DRGR recordkeeping, overall grant management, marketing and outreach, 
monitoring of program, personnel/ human resources activities, contracted services performing various tasks etc. for this grant 
program.  

      

  

 
 
 

                  

                         

   

 
      

                         

  

Accomplishments Performance Measures 
                         

  

No Accomplishments Performance Measures  
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

  

  

 
    

        



                   

  

Beneficiaries Performance Measures 
                   

  

No Beneficiaries Performance Measures found. 
        

                   

  

Activity Locations 
                   

  

No Activity Locations found. 
         

                   

  

Other Funding Sources 
      

  

No Other Funding Sources Found 
         

                   

  

Other Funding Sources Budgeted - Detail  
                   

  

No Other Match Funding Sources Found 
         

                   

 

 
 
 
 

             

                   

                        

   

Activity Supporting Documents: None 
     

                   

  

Project # /  0200 / Planning 
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Grantee Activity Number: 0200-1 
  

 

 
 
 
 

    

                      

  

Activity Title: Planning 
  

                      

 

Activity Type: Activity Status: 
     

 

Planning Under Way 
    

 

Project Number: Project Title: 
    

 

0200 Planning 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

06/01/2023 
  

04/05/2030 
    

                      

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

N/A 
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

N/A 
 

County of Volusia 
   

                      

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $13,554,500.00 
      

  

Total Budget $0.00 $13,554,500.00 
      

  

Total Obligated $210,603.80 $264,176.43 
      

 

Total Funds Drawdown 
 

$210,603.80 $264,176.43 
      

  

     Program Funds Drawdown $210,603.80 $264,176.43 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                      

     

County of Volusia $0.00 $0.00 
      

                      

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                      

 

Activity Description: 
         

  

This activity will cover the program planning and community participation efforts of this grant by 
Volusia County’s Office of Recovery and Resiliency for Hurricane Ian CDBG-DR. Some of these 
planning costs, as authorized by 24 CFR 570.489(b) and 570.200 (h), were in preparation for the 
grant and predate the grant agreement. Some of these pre-award costs included the Unmet Needs 
Assessment, and the Action and Implementation Plans. This activity will cover all current and future 
planning costs as well. The County values citizen and stakeholder engagement. Volusia County has 
developed a Citizen Participation Plan in compliance with 24 CFR 91.115 and applicable HUD 
requirements to set forth the policies and procedures applicable to citizen participation. This plan 
was designed to maximize the opportunity for citizen involvement in the planning and development 
of the Volusia County CDBG-DR recovery program. The County has published a Language Assistance 
Plan (LAP) in order to provide all citizens with equal access to information about the program, 
including people with disabilities and people with Limited English Proficiency (LEP). It has published 
its Action Plan in both Spanish and English. 
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Location Description: 
        

   

 
    

                       

  

Activity Progress Narrative: 
        

   

 
    •  Out of 28 total studies, fourteen are currently in process and five are pending award. 
        •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated 
with this program as well as contracted services. 

    

  

 
 
 
 

               

                       

   

 
    

                       

  

Accomplishments Performance Measures 
                       

  

No Accomplishments Performance Measures  
           

                       

  

Beneficiaries Performance Measures 
                       

  

No Beneficiaries Performance Measures found. 
          

                       

  

Activity Locations 
                       

  

No Activity Locations found. 
           

                       

  

Other Funding Sources 
       

  

No Other Funding Sources Found 
           

                       

  

Other Funding Sources Budgeted - Detail  
                       

  

No Other Match Funding Sources Found 
           

                       

 

 
 
 

                

                       

                            

    

Activity Supporting Documents: None 
      

                       

  

Project # /  0300 / Housing 
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

  

  

 
   

        



                      
  

Grantee Activity Number: 0300-1 
  

 

 
 
 
 

    

                      

  

Activity Title: Homeowner Single Family Repair and Replacement 
Program 

  

                      

 

Activity Type: Activity Status: 
     

 

Rehabilitation/reconstruction of residential structures Under Way 
    

 

Project Number: Project Title: 
    

 

0300 Housing 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

05/15/2024 
  

12/31/2029 
    

                      

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

Direct ( HouseHold )  
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod-Income Housing 
 

County of Volusia 
   

                      

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $101,500,000.00 
      

  

Total Budget $0.00 $101,500,000.00 
      

  

Total Obligated $6,434,664.04 $19,324,878.87 
      

 

Total Funds Drawdown 
 

$6,434,664.04 $19,324,878.87 
      

  

     Program Funds Drawdown $6,434,664.04 $19,324,878.87 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                      

     

County of Volusia $0.00 $0.00 
      

                      

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                      

 

Activity Description: 
         

  

Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the 
quality and safety of much of the impacted area’s housing stock. To address damage to housing, 
Volusia County has developed the Homeowner Single Family Repair and Replacement program. 
The Homeowner Single Family Repair and Replacement Program is referred to interchangeably 
as the Homeowner Recovery Program in program documents. 
Volusia County proposes the following housing assistance activities under this program: 
 
    •  Repair or replacement of single-family housing units (no more than four attached units) 
damaged by Hurricane Ian, which may include bringing the home into code compliance, and the 
incorporation of mitigation measures, including elevation, to help protect against future storm 
impacts; 
    •  Replacement of, manufactured, modular and mobile homes impacted by Hurricane Ian; 
    •  Housing buyouts with incentives for eligible applicants in the SFHA when it is  
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Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

  

  

 
    

        



                      
 

determined to be in the best interest of the applicant and the program to pursue this option and 
as long as there will be no impact that results in a failure to affirmatively further fair housing in 
historically disadvantaged populations;  
    •  Local match fund for state and federal housing mitigation programs or activities with a 
mandatory cost share requirement; 
    •  Temporary housing assistance based on individual homeowner needs; and, 
    •  Reimbursement for repairs to the primary structure completed by the homeowner prior to 
application submission. 
Volusia County will manage and complete the construction process for the repair or replacement 
of damaged homes on behalf of eligible applicants. With the assistance of an implementation 
vendor, the county will work with a pool of qualified contractors assigned to repair or replace 
damaged properties; applicants will not select their own contractors. The program will pay the 
vendor directly and no funds will be paid to homeowners. The last day to apply for reimbursement 
will be October 31, 2025. Homeowners may be reimbursed for repairs they completed after the 
storm and prior to submitting an application for assistance. Applicants will be required to enter 
into agreements with the county setting forth the terms and conditions of the program. 
Volusia County is aware of private not-for-profit entities who leverage private sector resources to 
work with impacted homeowners and provide short-term bridge loans to repair damage to 
impacted homes. These organizations are familiar with CDBG-DR regulations and cross-cutting 
requirements (such as duplication of benefits and environmental regulations) and can provide 
assistance to help homeowners remain in their home and complete repairs quickly. Homeowners 
who choose to work with these entities may be eligible for reimbursement of their short-term 
bridge loans through the Single Family Repair and Replacement Program. Homeowners seeking 
this option must complete all construction before applying for reimbursement from the program. 
The last day to apply for reimbursement will be October 31, 2025. Applicants may not initiate any 
further repairs on the damaged property after submission of an application for assistance from 
Volusia County. An applicant undertaking or completing any repairs after applying for assistance 
from the county may result in ineligibility for assistance through the Single Family Repair and 
Replacement Program. 
The Homeowner Single Family Repair and Replacement Program will not serve applicants 
seeking assistance for second homes. The home must be the applicant’s primary residence. 

    

                      

 

Location Description: 
        

  

County of Volusia 
   

                      

 

Activity Progress Narrative: 
        

  

 
    •  In conjunction with the Homeowner Single Family Repair and Replacement - Urgent Need program, this quarter, the County had 
91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on 
applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 
1,400 applications have been received for this program. Of those applications received, over 500 remain active in the program. The 
program continues to process applicants through the assessments phase this reporting period. The final component of a completed 
application is the verification of disaster damage at the damage assessment. This reporting period, 140 damage assessments were 
conducted. 
        •  Program staff attended a job fair during the reporting period in Daytona Beach, in an effort to recruit potential section 3 
workers. 
        •  Drawdowns completed this quarter were for costs associated with activity specific staff for applicant intake, processing 
applications for assistance, project specific environmental review, activity specific construction oversight, construction, and contracted 
services performing various tasks. 
 

   

 

 
 
 
 

                 

                      

                      

 

Accomplishments Performance Measures 
 

      

This Report Period Cumulative Actual Total / Expected 
     

       

Total 
     

Total 
      

 

# of Elevated Structures 
  

13 
    

25/0 
      

 

# of Properties 
  

56 
    

143/480 
      

 

# of Section 3 Labor Hours 
  

0 
    

172/0 
      

                      

         

10 
          

                      

                         

    

Community Development Systems 
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# of Substantially Rehabilitated  
    

13 
           

30/280 
          

                                            

         

This Report Period Cumulative Actual Total / Expected 
     

            

Total 
            

Total 
          

  

# of Housing Units 
    

56 
           

143/480 
          

  

# of Singlefamily Units 
    

56 
           

143/480 
          

                                            

  

Beneficiaries Performance Measures 
        

This Report Period Cumulative Actual Total / Expected 
      

          

Mod Total 
 

Low Mod Total Low/Mod% 
    

  

# of Households 56 
      

56 
 

143/300 
 

0/180 143/480 100.00 
    

  

# Owner  56 
      

56 
 

143/300 
 

0/180 143/480 100.00 
    

  

Activity Locations 
                                            

  

Address City County State Zip Status / Accept 
 

                                            

  

Other Funding Sources 
             

  

No Other Funding Sources Found 
                    

                                            

  

Other Funding Sources Budgeted - Detail  
                                            

  

No Other Match Funding Sources Found 
                    

                                            

 

 
 
 
 

                                     

                                            

                                                  

   

Activity Supporting Documents: None 
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Grantee Activity Number: 0300-2 
  

 

 
 
 
 

    

                      

  

Activity Title: Homeowner Single Family Repair and Replacement 
Program-UN 

  

                      

 

Activity Type: Activity Status: 
     

 

Rehabilitation/reconstruction of residential structures Under Way 
    

 

Project Number: Project Title: 
    

 

0300 Housing 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

05/15/2024 
  

12/31/2029 
    

                      

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

Direct ( HouseHold )  
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Urgent Need 
 

County of Volusia 
   

                      

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $43,500,000.00 
      

  

Total Budget $0.00 $43,500,000.00 
      

  

Total Obligated $289,433.16 $289,433.16 
      

 

Total Funds Drawdown 
 

$289,433.16 $289,433.16 
      

  

     Program Funds Drawdown $289,433.16 $289,433.16 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                      

     

County of Volusia $0.00 $0.00 
      

                      

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                      

 

Activity Description: 
         

  

Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the 
quality and safety of much of the impacted area’s housing stock. To address damage to housing, 
Volusia County has developed the Homeowner Single Family Repair and Replacement program. 
The Homeowner Single Family Repair and Replacement Program is referred to interchangeably 
as the Homeowner Recovery Program in program documents. 
Volusia County proposes the following housing assistance activities under this program: 
 
    •  Repair or replacement of single-family housing units (no more than four attached units) 
damaged by Hurricane Ian, which may include bringing the home into code compliance, and the 
incorporation of mitigation measures, including elevation, to help protect against future storm 
impacts; 
    •  Replacement of, manufactured, modular and mobile homes impacted by Hurricane Ian; 
    •  Housing buyouts with incentives for eligible applicants in the SFHA when it is  
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determined to be in the best interest of the applicant and the program to pursue this option and as 
long as there will be no impact that results in a failure to affirmatively further fair housing in 
historically disadvantaged populations;  
    •  Local match fund for state and federal housing mitigation programs or activities with a 
mandatory cost share requirement; 
    •  Temporary housing assistance based on individual homeowner needs; and, 
    •  Reimbursement for repairs to the primary structure completed by the homeowner prior to 
application submission. 
Volusia County will manage and complete the construction process for the repair or replacement 
of damaged homes on behalf of eligible applicants. With the assistance of an implementation 
vendor, the county will work with a pool of qualified contractors assigned to repair or replace 
damaged properties; applicants will not select their own contractors. The program will pay the 
vendor directly and no funds will be paid to homeowners. The last day to apply for reimbursement 
will be October 31, 2025. Homeowners may be reimbursed for repairs they completed after the 
storm and prior to submitting an application for assistance. Applicants will be required to enter 
into agreements with the county setting forth the terms and conditions of the program. 
Volusia County is aware of private not-for-profit entities who leverage private sector resources to 
work with impacted homeowners and provide short-term bridge loans to repair damage to 
impacted homes. These organizations are familiar with CDBG-DR regulations and cross-cutting 
requirements (such as duplication of benefits and environmental regulations) and can provide 
assistance to help homeowners remain in their home and complete repairs quickly. Homeowners 
who choose to work with these entities may be eligible for reimbursement of their short-term 
bridge loans through the Single Family Repair and Replacement Program. Homeowners seeking 
this option must complete all construction before applying for reimbursement from the program. 
The last day to apply for reimbursement will be October 31, 2025. Applicants may not initiate any 
further repairs on the damaged property after submission of an application for assistance from 
Volusia County. An applicant undertaking or completing any repairs after applying for assistance 
from the county may result in ineligibility for assistance through the Single Family Repair and 
Replacement Program. 
The Homeowner Single Family Repair and Replacement Program will not serve applicants 
seeking assistance for second homes. The home must be the applicant’s primary residence. 

    

                      

 

Location Description: 
        

  

County of Volusia 
   

                      

 

Activity Progress Narrative: 
        

  

 
    •  In conjunction with the Homeowner Single Family Repair and Replacement program, this quarter, the County had 91 grant 
agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant 
eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 1,400 
applications have been received for this program. Of those applications received, over 500 remain active in the program. The program 
continues to process applicants through the assessments phase this reporting period. The final component of a completed application 
is the verification of disaster damage at the damage assessment. This reporting period, 140 damage assessments were conducted. 
        •  Program staff attended a job fair during the reporting period in Daytona Beach, in an effort to recruit potential section 3 workers.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff for applicant intake, processing 
applications for assistance, project specific environmental review, activity specific construction oversight, construction, and contracted 
services performing various tasks. 

   

 

 
 
 
 

                 

                      

                      

 

Accomplishments Performance Measures 
 

      

This Report Period Cumulative Actual Total / Expected 
     

       

Total 
     

Total 
      

 

# of Properties 
  

3 
    

3/120 
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This Report Period Cumulative Actual Total / Expected 
     

            

Total 
            

Total 
          

  

# of Housing Units 
    

3 
           

3/120 
          

  

# of Singlefamily Units 
    

3 
           

3/120 
          

                                            

  

Beneficiaries Performance Measures 
        

This Report Period Cumulative Actual Total / Expected 
      

          

Mod Total 
 

Low Mod Total Low/Mod% 
    

  

# of Households 0 
      

3 
 

0/0 
 

0/0 3/120 0.00 
    

  

# Owner  0 
      

3 
 

0/0 
 

0/0 3/120 0.00 
    

  

Activity Locations 
                                            

  

Address City County State Zip Status / Accept 
 

                                            

  

Other Funding Sources 
             

  

No Other Funding Sources Found 
                    

                                            

  

Other Funding Sources Budgeted - Detail  
                                            

  

No Other Match Funding Sources Found 
                    

                                            

 

 
 
 
 

                                     

                                            

                                                  

   

Activity Supporting Documents: None 
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Grantee Activity Number: 0500-1 
  

 

 
 
 
 

    

                       

  

Activity Title: Multifamily New Construction Program 
  

                       

 

Activity Type: Activity Status: 
     

 

Construction of new housing Under Way 
    

 

Project Number: Project Title: 
    

 

0300 Housing 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

04/01/2024 
  

12/31/2029 
    

                       

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

Direct ( HouseHold )  
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod Housing Incentive 
 

County of Volusia 
   

                       

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $40,000,000.00 
      

  

Total Budget $0.00 $40,000,000.00 
      

  

Total Obligated $5,494.94 $14,557.26 
      

 

Total Funds Drawdown 
 

$5,494.94 $14,557.26 
      

  

     Program Funds Drawdown $5,494.94 $14,557.26 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                       

     

County of Volusia $0.00 $0.00 
      

                       

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                       

 

Activity Description: 
          

  

Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted 
area's housing stock. To address the loss of housing stock as a result of the hurricane, Volusia County has developed the Multifamily 
New Construction Program. 
The Multifamily New Construction Program is designed to serve as leveraged funding for larger multifamily projects.   
Projects funded through the Multifamily New Construction Program must provide affordable rent in accordance with HUD guidelines 
for a minimum period of 30 years. The affordability requirement states that property owner must lease the units to LMI households 
earning 80 percent or less of the AMI and must lease the units at an affordable rent. Rent must comply with the High HOME HUD rent 
limits. The High HOME HUD rent limits are the lesser of:   
 
    •  The fair market rent for existing housing for comparable units in the area as established by HUD under 24 CFR 888.111; or 
    •  A rent that does not exceed 30 percent of the adjusted income of a family whose annual income equals 65 percent of the AMI, as 
determined by HUD, with adjustments for number of bedrooms in the unit. The High HOME HUD rent limits will include average 
occupancy per unit and adjusted income assumptions. 
Affordability restrictions will be enforceable by deed restrictions, covenants, or other similar mechanisms and/or instruments.  

       

                       

  

Location Description: 
         

   

County of Volusia 
      

                       

       

15 
           

                       

                           

      

Community Development Systems 
Disaster Recovery Grant Reporting System (DRGR) 

  

  

 
    

        



                       
  

Activity Progress Narrative: 
        

   

 
    •  The Multifamily New Construction Program projects will create 56 senior housing units located in Daytona Beach, 84 affordable 
housing units located in DeLand, 40 affordable housing units located in New Smyrna Beach, and 80 senior housing units located in 
Orange City. This program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior housing complex 
located in Orange City, and the closing was conducted. The public comment period for the combined notice for the Lakewood Senior 
Housing Project, a senior housing complex located in Daytona Beach, was underway during this reporting period.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated 
with the multifamily program. As well as contracted services for environmental reviews. 

    

  

 
 
 
 

               

                       

   

 
    

                       

  

Accomplishments Performance Measures 
                       

  

No Accomplishments Performance Measures  
           

                       

  

Beneficiaries Performance Measures 
                       

  

No Beneficiaries Performance Measures found. 
          

                       

  

Activity Locations 
                       

  

No Activity Locations found. 
           

                       

  

Other Funding Sources 
       

  

No Other Funding Sources Found 
           

                       

  

Other Funding Sources Budgeted - Detail  
                       

  

No Other Match Funding Sources Found 
           

                       

 

 
 
 

                

                       

                            

    

Activity Supporting Documents: None 
      

                       

  

Project # /  0600 / Infrastructure 
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Grantee Activity Number: 0600-1 
  

 

 
 
 
 

    

                       

  

Activity Title: Infrastructure Program 
  

                       

 

Activity Type: Activity Status: 
     

 

Rehabilitation/reconstruction of a public improvement Under Way 
    

 

Project Number: Project Title: 
    

 

0600 Infrastructure 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

07/01/2024 
  

12/31/2029 
    

                       

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

Area ( Census )  
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod 
 

County of Volusia 
   

                       

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

($0.13) $13,750,632.86 
      

  

Total Budget ($0.13) $13,750,632.86 
      

  

Total Obligated $47,385.94 $94,116.05 
      

 

Total Funds Drawdown 
 

$47,385.94 $94,116.05 
      

  

     Program Funds Drawdown $47,385.94 $94,116.05 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                       

     

County of Volusia $0.00 $0.00 
      

                       

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                       

 

Activity Description: 
          

  

An infrastructure activity includes any activity or group of activities (including acquisition or site or other improvements), whether 
carried out on public or private land, that assists the development of the physical assets that are designed to provide or support 
services to the general public in the following sectors:   
 
    •  Public facilities; 
    •  Surface transportation, including roadways and bridges; 
    •  water resources projects to include potable water and wastewater;  
    •  broadband;  
    •  stormwater and sewer infrastructure;  
    •  hospitals   
Infrastructure projects will address community-based mitigation systems, such as the FEMA Community Lifelines. 
Volusia County will require the identification of a responsible entity as a condition of consideration for infrastructure funding during 
the application phase. The responsible entity will be required to identify its plan for funding operating and maintenance costs (if 
applicable) for any infrastructure project within its jurisdiction funded through the infrastructure program.  
Volusia County will utilize licensed engineers or general contractors to verify costs and determine cost reasonableness on a project-
by-project basis, ensuring that construction costs are reasonable and consistent with market costs at the time and place of 
construction.  

       

                       

  

Location Description: 
         

   

County of Volusia 
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Activity Progress Narrative: 
        

   

 
    •  In conjunction with the mitigation program, during this quarter, twenty applications were reviewed for eligibility with fourteen 
being forwarded to County Council for approval next quarter.  
    •  Environmental reviews and construction procurement is underway for fifteen projects. 
        •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated 
with the infrastructure program. As well as contracted services for environmental reviews, design, etc. 

    

  

 
 
 
 

               

                       

   

 
    

                       

  

Accomplishments Performance Measures 
                       

  

No Accomplishments Performance Measures  
           

                       

  

Beneficiaries Performance Measures 
                       

  

No Beneficiaries Performance Measures found. 
          

                       

  

Activity Locations 
                       

  

No Activity Locations found. 
           

                       

  

Other Funding Sources 
       

  

No Other Funding Sources Found 
           

                       

  

Other Funding Sources Budgeted - Detail  
                       

  

No Other Match Funding Sources Found 
           

                       

 

 
 
 

                

                       

                            

    

Activity Supporting Documents: None 
      

                       

  

Project # /  0800 / Mitigation 
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Grantee Activity Number: 0802 
  

 

 
 
 
 

    

                        

  

Activity Title: Lantern Park Stormwater Pond 
  

                        

 

Activity Type: Activity Status: 
     

 

MIT - Public Facilities and Improvements-Covered Projects  Under Way 
    

 

Project Number: Project Title: 
    

 

0800 Mitigation 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

11/19/2024 
  

12/31/2029 
    

                        

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

N/A 
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod 
 

County of Volusia 
   

                        

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $3,622,500.00 
      

  

Total Budget $0.00 $3,622,500.00 
      

  

Total Obligated $30,896.01 $30,896.01 
      

 

Total Funds Drawdown 
 

$30,896.01 $30,896.01 
      

  

     Program Funds Drawdown $30,896.01 $30,896.01 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                        

     

County of Volusia $0.00 $0.00 
      

                        

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                        

 

Activity Description: 
          

  

The project involves the construction of a large stormwater pond within the Lantern Park subdivision in South Daytona to alleviate 
the catastrophic flooding there. This project will involve the purchase of vacant land from a willing seller and the excavation of a three 
acre pond that will collect and store stormwater runoff in lieu of it being stored in the streets and surrounding homes.  The project 
will also include the installation of a pump station to maintain the pond level before, during and after a storm. The pump station will 
include a generator designed to activate in the event of a power loss to ensure the station remains operational. 

       

                        

  

Location Description: 
         

   

 
      

                        

  

Activity Progress Narrative: 
         

   

 
    •  During the quarter work continued on the development of the engineering plans to inform the environmental review process for 
the stormwater pond. The 60% complete plans are anticipated to be completed next quarter, with finalized plans anticipated for 
completion in quarter two of 2026.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as 
contracted services for environmental review and design services. 
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Accomplishments Performance Measures 
                 

  

No Accomplishments Performance Measures  
        

                 

  

Beneficiaries Performance Measures 
                 

  

No Beneficiaries Performance Measures found. 
       

                 

  

Activity Locations 
                 

  

No Activity Locations found. 
        

                 

  

Other Funding Sources 
     

  

No Other Funding Sources Found 
        

                 

  

Other Funding Sources Budgeted - Detail  
                 

  

No Other Match Funding Sources Found 
        

                 

 

 
 
 
 

           

                 

                      

   

Activity Supporting Documents: None 
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Grantee Activity Number: 0812 
  

 

 
 
 
 

    

                      

  

Activity Title: Mill Lake and Industrial Park Flood Mitigation and 
Recharge Project 

  

                      

 

Activity Type: Activity Status: 
     

 

MIT - Public Facilities and Improvements-Covered Projects  Under Way 
    

 

Project Number: Project Title: 
    

 

0800 Mitigation 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

11/09/2024 
  

12/31/2029 
    

                      

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

N/A 
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod 
 

County of Volusia 
   

                      

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$17,558,954.00 $17,558,954.00 
      

  

Total Budget $17,558,954.00 $17,558,954.00 
      

  

Total Obligated $71.80 $71.80 
      

 

Total Funds Drawdown 
 

$71.80 $71.80 
      

  

     Program Funds Drawdown $71.80 $71.80 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                      

     

County of Volusia $0.00 $0.00 
      

                      

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                      

 

Activity Description: 
         

  

The 391-acre Mill Lake Basin and the 208-acre Industrial Park Basin, located in the City of Orange City, are urban drainage areas that 
encompass residential, commercial, and light industrial land uses, as well as a major roadway corridor (U.S. Highway 17/92). Both 
basins are classified as land-locked (closed) drainage basins with limited discharge. Currently, the flood stages in Mill Lake are 
controlled by a 1.5 cfs (675 gpm) stormwater pump station that discharges to the St. Johns River. The permitted stormwater pump 
station includes several limitations and restrictions that prevent the City from adequately providing flood protection to the basin 
during extreme storm events. Like Mill Lake, the Industrial Park is currently controlled by a 1.5 cfs stormwater pump station that 
discharges to an existing depressional area located on City-owned Public Works property. However, since the existing depressional 
area has limited capacity, the stormwater pump station must be turned off even if flooding still exists within the basin (refer to 
Exhibits 1 and 2 for the Mill Lake and Industrial Park drainage basins and existing stormwater infrastructure, respectively).    
Currently, based on the stormwater runoff from the two urban drainage basins, the inadequate flood storage, and the limited 
pumping capacity, the Mill Lake and Industrial Park basins experience significant structural flooding for moderate to extreme storm 
events associated with existing residential, commercial, and light industrial buildings. In addition, the depth and duration of flooding 
of several roadways within both drainage basins create unsafe vehicular conditions and impacts to first responders. Refer to 
Attachment “A” for the photographs taken by City Staff during and immediately following Hurricane Ian on September 29th. To 
address the current chronic flooding concerns that have occurred as recently as Hurricane Ian (September 2022), the proposed scope 
of work includes: 
1. Replace the existing 1.5 cfs stormwater pump station and install a new 25 cfs stormwater pump station for Industrial Park and 
discharge to Mill Lake. The proposed connection from Industrial Park to Mill Lake will be  
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accomplished by 2,800 feet of a 30-inch force main. 
2. Replace the existing 1.5 cfs stormwater pump station and install a new 50 cfs stormwater pump station for Mill Lake and discharge 
it to the City’s recently acquired borrow pit. The proposed connection from Mill Lake to the Borrow Pit will be accomplished by 
13,750 feet of a 36-inch force main. 
3. Regarding the Borrow Pit, the City purchased the 50-acre parcel to serve as a reservoir to accommodate the pumped floodwaters 
from Mill Lake and Industrial Park. The Borrow Pit is approximately 35 feet deep and provides significant capacity for the proposed 
project, as well as future flood mitigation projects such as the unnamed lake associated with East Graves Avenue and Marshall Pond 
located west of U.S. Highway 17/92. The Borrow Pit will also provide excellent recharge capabilities to benefit Blue Spring. Lastly, the 
Borrow Pit allows the City to no longer pump to the St. Johns River which eliminates future pollutant loads to the river. 
The City’s Public Works Stormwater Division will be responsible for the required Operation and Maintenance (O&M) of the proposed 
stormwater pump stations, force mains, and generators. 
 

     

                      

  

Location Description: 
        

   

 
    

                      

  

Activity Progress Narrative: 
        

   

 
    •  Engineering and design work began on the Mill Lake project during this quarter. The conceptual designs are anticipated to be 
completed in quarter one of 2026.  
        •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as 
contracted services for environmental review and design services. 

    

  

 
 
 
 

              

                      

   

 
    

                      

  

Accomplishments Performance Measures 
                      

  

No Accomplishments Performance Measures  
           

                      

  

Beneficiaries Performance Measures 
                      

  

No Beneficiaries Performance Measures found. 
          

                      

  

Activity Locations 
                      

  

No Activity Locations found. 
           

                      

  

Other Funding Sources 
       

  

No Other Funding Sources Found 
           

                      

  

Other Funding Sources Budgeted - Detail  
                      

  

No Other Match Funding Sources Found 
           

                      

 

 
 
 

               

                      

                           

    

Activity Supporting Documents: None 
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Grantee Activity Number: 1000 
  

 

 
 
 
 

    

                        

  

Activity Title: EMS Operations Building 
  

                        

 

Activity Type: Activity Status: 
     

 

MIT - Public Facilities and Improvements-Covered Projects  Under Way 
    

 

Project Number: Project Title: 
    

 

0800 Mitigation 
    

 

Projected Start Date: 
 

Projected End Date: 
   

 

11/19/2024 
  

12/31/2029 
    

                        

 

Benefit Type: 
 

Completed Activity Actual End Date: 
   

 

N/A 
  

 
    

 

National Objective: 
 

Responsible Organization: 
    

 

Low/Mod 
 

County of Volusia 
   

                        

   

 
 
 

      

  

Overall  Jul 1 thru Sep 30, 2025 To Date 
      

  

Total Projected Budget from All Sources 
 

$0.00 $7,820,000.00 
      

  

Total Budget $0.00 $7,820,000.00 
      

  

Total Obligated $18,963.53 $18,963.53 
      

 

Total Funds Drawdown 
 

$18,963.53 $18,963.53 
      

  

     Program Funds Drawdown $18,963.53 $18,963.53 
      

  

     Program Income Drawdown $0.00 $0.00 
      

  

Program Income Received $0.00 $0.00 
      

  

Total Funds Expended $0.00 $0.00 
      

                        

     

County of Volusia $0.00 $0.00 
      

                        

  

Most Impacted and Distressed Expended $0.00 $0.00 
      

                        

 

Activity Description: 
          

  

This project will relocate the EMS Operations/Headquarters building from its current location to 1720 Mason Ave, Daytona Beach, FL 
32117. The County recently purchased an existing building, which previously served as an automotive dealership. The existing 
facilities on the property provide a fleet area, office space, and adequate parking for ambulances and personnel. The building will be 
renovated and provide an addition to the second story to accommodate the necessary square footage required based on the needs 
assessment.   
This project will include renovation and construction for meet EMS operations, a fleet service support area, and supply 
dispatch/storage area.  
 

       

                        

  

Location Description: 
         

   

 
      

                        

  

Activity Progress Narrative: 
         

   

 
    •  The project is currently in the design phase for the new structure. The environmental review has been completed and the project 
should enter into the construction phase by quarter one of 2026.  
        •  Drawdowns completed this quarter were for contracted services for environmental review and design services. 
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Accomplishments Performance Measures 
                 

  

No Accomplishments Performance Measures  
        

                 

  

Beneficiaries Performance Measures 
                 

  

No Beneficiaries Performance Measures found. 
       

                 

  

Activity Locations 
                 

  

No Activity Locations found. 
        

                 

  

Other Funding Sources 
     

  

No Other Funding Sources Found 
        

                 

  

Other Funding Sources Budgeted - Detail  
                 

  

No Other Match Funding Sources Found 
        

                 

 

 
 
 

           

                 

                      

   

Activity Supporting Documents: None 
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	No QPR Contact Found 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	LOCCS Authorized Amount: 
	LOCCS Authorized Amount: 

	Estimated PI/RL Funds: 
	Estimated PI/RL Funds: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	$328,910,000.00 
	$328,910,000.00 

	 
	 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Budget: 
	Total Budget: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	$328,910,000.00 
	$328,910,000.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Disasters: 
	Disasters: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Declaration Number 
	Declaration Number 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	FEMA-4673-FL  
	FEMA-4673-FL  

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Overall  
	Overall  

	This Report Period 
	This Report Period 

	To Date 
	To Date 

	 
	 

	 
	 


	 
	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	$0.00 
	$0.00 

	$328,910,000.00 
	$328,910,000.00 

	 
	 

	 
	 


	 
	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$328,910,000.00 
	$328,910,000.00 

	 
	 

	 
	 


	 
	 
	 

	Total Obligated 
	Total Obligated 

	$7,487,414.26 
	$7,487,414.26 

	$22,699,937.24 
	$22,699,937.24 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	$7,487,414.26 
	$7,487,414.26 

	$22,699,937.24 
	$22,699,937.24 

	 
	 

	 
	 


	 
	 
	 

	   Program Funds Drawdown 
	   Program Funds Drawdown 

	$7,487,414.26 
	$7,487,414.26 

	$22,699,937.24 
	$22,699,937.24 

	 
	 

	 
	 


	 
	 
	 

	   Program Income Drawdown 
	   Program Income Drawdown 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 


	 
	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 


	 
	 
	 

	HUD Identified Most Impacted and Distressed  
	HUD Identified Most Impacted and Distressed  

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Other Funds 
	Other Funds 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Match Funds 
	Match Funds 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Non-Match Funds 
	Non-Match Funds 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Funds Expended 
	Funds Expended 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Overall 
	Overall 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 

	 
	 


	 
	 
	 

	County of Volusia 
	County of Volusia 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 
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	Progress Toward Required Numeric Targets 
	Progress Toward Required Numeric Targets 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Requirement 
	Requirement 

	Target 
	Target 

	Projected 
	Projected 

	Actual 
	Actual 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Overall Benefit Percentage 
	 Overall Benefit Percentage 

	70.00% 
	70.00% 

	74.01% 
	74.01% 

	6.52% 
	6.52% 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Overall Benefit Amount 
	 Overall Benefit Amount 

	$209,237,000.00 
	$209,237,000.00 

	$221,237,000.00 
	$221,237,000.00 

	$19,483,483.52 
	$19,483,483.52 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Limit on Public Services 
	 Limit on Public Services 

	$49,336,500.00 
	$49,336,500.00 

	$.00 
	$.00 

	$.00 
	$.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Limit on Admin/Planning 
	 Limit on Admin/Planning 

	$65,782,000.00 
	$65,782,000.00 

	$30,000,000.00 
	$30,000,000.00 

	$2,927,020.56 
	$2,927,020.56 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Limit on Admin 
	 Limit on Admin 

	$16,445,500.00 
	$16,445,500.00 

	$16,445,500.00 
	$16,445,500.00 

	$2,662,844.13 
	$2,662,844.13 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 Most Impacted and Distressed  
	 Most Impacted and Distressed  

	$328,910,000.00 
	$328,910,000.00 

	$328,910,000.00 
	$328,910,000.00 

	$.00 
	$.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Overall Progress Narrative: 
	Overall Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	This is Volusia County’s 2025 Quarter 3 quarterly performance report (QPR) for Community Development Block Grant – Disaster Recovery (CDBG-DR) funding allocated through Federal Register 88 FR 32046, which was published May 18, 2023. This QPR will summarize the progress of Volusia County Florida CDBG-DR Program between July 1 to September 30, 2025. The County’s efforts reflect a grant received from the Department of Housing and Urban Development (HUD) to rebuild Volusia County from the damage caused by the S
	This is Volusia County’s 2025 Quarter 3 quarterly performance report (QPR) for Community Development Block Grant – Disaster Recovery (CDBG-DR) funding allocated through Federal Register 88 FR 32046, which was published May 18, 2023. This QPR will summarize the progress of Volusia County Florida CDBG-DR Program between July 1 to September 30, 2025. The County’s efforts reflect a grant received from the Department of Housing and Urban Development (HUD) to rebuild Volusia County from the damage caused by the S

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Summary 
	Project Summary 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project #, Project Title 
	Project #, Project Title 

	This Report  
	This Report  

	 
	 

	To Date 
	To Date 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Program Funds Drawdown 
	Program Funds Drawdown 

	 
	 

	 
	 

	 
	 

	Project Funds Budgeted 
	Project Funds Budgeted 

	Program Funds Drawdown 
	Program Funds Drawdown 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0100, Program Administration 
	0100, Program Administration 

	$449,901.04 
	$449,901.04 

	$16,445,500.00 
	$16,445,500.00 

	$2,662,844.13 
	$2,662,844.13 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0200, Planning 
	0200, Planning 

	$210,603.80 
	$210,603.80 

	$13,554,500.00 
	$13,554,500.00 

	$264,176.43 
	$264,176.43 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0300, Housing 
	0300, Housing 

	$6,729,592.14 
	$6,729,592.14 

	$185,000,000.00 
	$185,000,000.00 

	$19,628,869.29 
	$19,628,869.29 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0600, Infrastructure 
	0600, Infrastructure 

	$47,385.94 
	$47,385.94 

	$50,000,000.00 
	$50,000,000.00 

	$94,116.05 
	$94,116.05 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0800, Mitigation 
	0800, Mitigation 

	$49,931.34 
	$49,931.34 

	$63,910,000.00 
	$63,910,000.00 

	$49,931.34 
	$49,931.34 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	9999, Restricted Balance 
	9999, Restricted Balance 

	$0.00 
	$0.00 

	($42,901,000.00) 
	($42,901,000.00) 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Grantee Program Summary 
	Grantee Program Summary 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Job Training Program 
	Job Training Program 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 
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	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  Program defunded 
	     •  Program defunded 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Homeowner Single Family Repair and Replacement Pro 
	Homeowner Single Family Repair and Replacement Pro 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 145,000,000.00 
	$ 145,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 145,000,000.00 
	$ 145,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 145,000,000.00 
	$ 145,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 145,000,000.00 
	$ 145,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  This quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. As of June 30, 2025, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the program. The program continues to process applicants through the assessments phase
	     •  This quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. As of June 30, 2025, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the program. The program continues to process applicants through the assessments phase

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Infrastructure Program 
	Infrastructure Program 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 50,000,000.00 
	$ 50,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 50,000,000.00 
	$ 50,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 50,000,000.00 
	$ 50,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 50,000,000.00 
	$ 50,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  In conjunction with the mitigation program, during this quarter, fourteen applications have been reviewed and forwarded to County Council for approval.      •  Environmental reviews and construction procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the infrastructure program. As well as contracted services for environmental reviews, design, etc. 
	     •  In conjunction with the mitigation program, during this quarter, fourteen applications have been reviewed and forwarded to County Council for approval.      •  Environmental reviews and construction procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the infrastructure program. As well as contracted services for environmental reviews, design, etc. 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Mitigation Program 
	Mitigation Program 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 63,910,000.00 
	$ 63,910,000.00 

	$ 0.00 
	$ 0.00 

	$ 63,910,000.00 
	$ 63,910,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 63,910,000.00 
	$ 63,910,000.00 

	$ 0.00 
	$ 0.00 

	$ 63,910,000.00 
	$ 63,910,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  In conjunction with the infrastructure program, during this quarter, fourteen applications have been reviewed and forwarded to County Council for approval.     •  Environmental reviews and procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the mitigation program. As well as contracted services for environmental reviews, design, etc. 
	     •  In conjunction with the infrastructure program, during this quarter, fourteen applications have been reviewed and forwarded to County Council for approval.     •  Environmental reviews and procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the mitigation program. As well as contracted services for environmental reviews, design, etc. 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Multifamily New Construction Program 
	Multifamily New Construction Program 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	  
	  

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 40,000,000.00 
	$ 40,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 40,000,000.00 
	$ 40,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 40,000,000.00 
	$ 40,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 40,000,000.00 
	$ 40,000,000.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  The Multifamily New Construction Program projects will create 56 senior housing units located in Daytona Beach, 84 affordable housing units located in DeLand, 40 affordable housing units located in New Smyrna Beach, and 80 senior housing units located in Orange City. This program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior housing complex located in Orange City, and the closing was conducted. The public comment period for the combined notice for the Lakewood 
	     •  The Multifamily New Construction Program projects will create 56 senior housing units located in Daytona Beach, 84 affordable housing units located in DeLand, 40 affordable housing units located in New Smyrna Beach, and 80 senior housing units located in Orange City. This program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior housing complex located in Orange City, and the closing was conducted. The public comment period for the combined notice for the Lakewood 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Rental Repair Reimbursement Program 
	Rental Repair Reimbursement Program 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Grant 
	Grant 

	Proposed Budget 
	Proposed Budget 

	Proposed MID Threshold Budget HUD Identified 
	Proposed MID Threshold Budget HUD Identified 

	Proposed MID Threshold Budget Grantee Identified 
	Proposed MID Threshold Budget Grantee Identified 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	This Period 
	This Period 

	To Date 
	To Date 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	B-23-UN-12-0005 
	B-23-UN-12-0005 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	$ 0.00 
	$ 0.00 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	Narrative: 
	Narrative: 

	     •  Program defunded 
	     •  Program defunded 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activities 
	Activities 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project # /  
	Project # /  

	0100 / Program Administration 
	0100 / Program Administration 
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	Grantee Activity Number: 0100-1 
	Grantee Activity Number: 0100-1 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Title: Program Administration 
	Activity Title: Program Administration 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Type: 
	Activity Type: 

	Activity Status: 
	Activity Status: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Administration 
	Administration 

	Under Way 
	Under Way 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Number: 
	Project Number: 

	Project Title: 
	Project Title: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0100 
	0100 

	Program Administration 
	Program Administration 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Projected Start Date: 
	Projected Start Date: 

	 
	 

	Projected End Date: 
	Projected End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	06/01/2023 
	06/01/2023 

	 
	 

	 
	 

	04/05/2030 
	04/05/2030 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Benefit Type: 
	Benefit Type: 

	 
	 

	Completed Activity Actual End Date: 
	Completed Activity Actual End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	N/A 
	N/A 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	N/A 
	N/A 

	 
	 

	County of Volusia 
	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	$0.00 
	$0.00 

	$16,445,500.00 
	$16,445,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$16,445,500.00 
	$16,445,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$449,901.04 
	$449,901.04 

	$2,662,844.13 
	$2,662,844.13 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$449,901.04 
	$449,901.04 

	$2,662,844.13 
	$2,662,844.13 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Funds Drawdown 
	     Program Funds Drawdown 

	$449,901.04 
	$449,901.04 

	$2,662,844.13 
	$2,662,844.13 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	County of Volusia 
	County of Volusia 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	This activity will cover the general grant administration of this program by Volusia County’s Office of Recovery and Resiliency for Hurricane Ian CDBG-DR. 
	This activity will cover the general grant administration of this program by Volusia County’s Office of Recovery and Resiliency for Hurricane Ian CDBG-DR. 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Location Description: 
	Location Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	     •  Drawdowns completed this quarter were for the general administration of this program. These expenditures were for the administrative costs associated with financial management, DRGR recordkeeping, overall grant management, marketing and outreach, monitoring of program, personnel/ human resources activities, contracted services performing various tasks etc. for this grant program.  
	     •  Drawdowns completed this quarter were for the general administration of this program. These expenditures were for the administrative costs associated with financial management, DRGR recordkeeping, overall grant management, marketing and outreach, monitoring of program, personnel/ human resources activities, contracted services performing various tasks etc. for this grant program.  

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Accomplishments Performance Measures 
	Accomplishments Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Accomplishments Performance Measures  
	No Accomplishments Performance Measures  
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	Beneficiaries Performance Measures 
	Beneficiaries Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Beneficiaries Performance Measures found. 
	No Beneficiaries Performance Measures found. 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Locations 
	Activity Locations 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Activity Locations found. 
	No Activity Locations found. 
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	No Other Funding Sources Found 
	No Other Funding Sources Found 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Other Funding Sources Budgeted - Detail  
	Other Funding Sources Budgeted - Detail  


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Other Match Funding Sources Found 
	No Other Match Funding Sources Found 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	Activity Supporting Documents: 
	Activity Supporting Documents: 

	None 
	None 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Project # /  
	Project # /  

	0200 / Planning 
	0200 / Planning 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Grantee Activity Number: 0200-1 
	Grantee Activity Number: 0200-1 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Title: Planning 
	Activity Title: Planning 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Type: 
	Activity Type: 

	Activity Status: 
	Activity Status: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Planning 
	Planning 

	Under Way 
	Under Way 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Number: 
	Project Number: 

	Project Title: 
	Project Title: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0200 
	0200 

	Planning 
	Planning 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Projected Start Date: 
	Projected Start Date: 

	 
	 

	Projected End Date: 
	Projected End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	06/01/2023 
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	Benefit Type: 
	Benefit Type: 

	 
	 

	Completed Activity Actual End Date: 
	Completed Activity Actual End Date: 
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	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 
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	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	$0.00 
	$0.00 

	$13,554,500.00 
	$13,554,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$13,554,500.00 
	$13,554,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$210,603.80 
	$210,603.80 

	$264,176.43 
	$264,176.43 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$210,603.80 
	$210,603.80 

	$264,176.43 
	$264,176.43 
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	     Program Funds Drawdown 

	$210,603.80 
	$210,603.80 
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	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	County of Volusia 
	County of Volusia 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	This activity will cover the program planning and community participation efforts of this grant by Volusia County’s Office of Recovery and Resiliency for Hurricane Ian CDBG-DR. Some of these planning costs, as authorized by 24 CFR 570.489(b) and 570.200 (h), were in preparation for the grant and predate the grant agreement. Some of these pre-award costs included the Unmet Needs Assessment, and the Action and Implementation Plans. This activity will cover all current and future planning costs as well. The Co
	This activity will cover the program planning and community participation efforts of this grant by Volusia County’s Office of Recovery and Resiliency for Hurricane Ian CDBG-DR. Some of these planning costs, as authorized by 24 CFR 570.489(b) and 570.200 (h), were in preparation for the grant and predate the grant agreement. Some of these pre-award costs included the Unmet Needs Assessment, and the Action and Implementation Plans. This activity will cover all current and future planning costs as well. The Co
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	  
	  

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Location Description: 
	Location Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	     •  Out of 28 total studies, fourteen are currently in process and five are pending award.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with this program as well as contracted services. 
	     •  Out of 28 total studies, fourteen are currently in process and five are pending award.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with this program as well as contracted services. 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Accomplishments Performance Measures 
	Accomplishments Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Accomplishments Performance Measures  
	No Accomplishments Performance Measures  

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Beneficiaries Performance Measures 
	Beneficiaries Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Beneficiaries Performance Measures found. 
	No Beneficiaries Performance Measures found. 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Locations 
	Activity Locations 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Activity Locations found. 
	No Activity Locations found. 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Other Funding Sources 
	Other Funding Sources 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Other Funding Sources Found 
	No Other Funding Sources Found 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Other Funding Sources Budgeted - Detail  
	Other Funding Sources Budgeted - Detail  


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	No Other Match Funding Sources Found 
	No Other Match Funding Sources Found 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	Activity Supporting Documents: 
	Activity Supporting Documents: 

	None 
	None 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Project # /  
	Project # /  

	0300 / Housing 
	0300 / Housing 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Grantee Activity Number: 0300-1 
	Grantee Activity Number: 0300-1 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Title: Homeowner Single Family Repair and Replacement Program 
	Activity Title: Homeowner Single Family Repair and Replacement Program 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Type: 
	Activity Type: 

	Activity Status: 
	Activity Status: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Rehabilitation/reconstruction of residential structures 
	Rehabilitation/reconstruction of residential structures 

	Under Way 
	Under Way 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Number: 
	Project Number: 

	Project Title: 
	Project Title: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0300 
	0300 

	Housing 
	Housing 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Projected Start Date: 
	Projected Start Date: 

	 
	 

	Projected End Date: 
	Projected End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	05/15/2024 
	05/15/2024 

	 
	 

	 
	 

	12/31/2029 
	12/31/2029 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Benefit Type: 
	Benefit Type: 

	 
	 

	Completed Activity Actual End Date: 
	Completed Activity Actual End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Direct ( HouseHold )  
	Direct ( HouseHold )  

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Low/Mod-Income Housing 
	Low/Mod-Income Housing 

	 
	 

	County of Volusia 
	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	$0.00 
	$0.00 

	$101,500,000.00 
	$101,500,000.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$101,500,000.00 
	$101,500,000.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$6,434,664.04 
	$6,434,664.04 

	$19,324,878.87 
	$19,324,878.87 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$6,434,664.04 
	$6,434,664.04 

	$19,324,878.87 
	$19,324,878.87 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Funds Drawdown 
	     Program Funds Drawdown 

	$6,434,664.04 
	$6,434,664.04 

	$19,324,878.87 
	$19,324,878.87 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	County of Volusia 
	County of Volusia 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area’s housing stock. To address damage to housing, Volusia County has developed the Homeowner Single Family Repair and Replacement program. The Homeowner Single Family Repair and Replacement Program is referred to interchangeably as the Homeowner Recovery Program in program documents. Volusia County proposes the following housing assistance activities under this program:      
	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area’s housing stock. To address damage to housing, Volusia County has developed the Homeowner Single Family Repair and Replacement program. The Homeowner Single Family Repair and Replacement Program is referred to interchangeably as the Homeowner Recovery Program in program documents. Volusia County proposes the following housing assistance activities under this program:      
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	determined to be in the best interest of the applicant and the program to pursue this option and as long as there will be no impact that results in a failure to affirmatively further fair housing in historically disadvantaged populations;      •  Local match fund for state and federal housing mitigation programs or activities with a mandatory cost share requirement;     •  Temporary housing assistance based on individual homeowner needs; and,     •  Reimbursement for repairs to the primary structure complet
	determined to be in the best interest of the applicant and the program to pursue this option and as long as there will be no impact that results in a failure to affirmatively further fair housing in historically disadvantaged populations;      •  Local match fund for state and federal housing mitigation programs or activities with a mandatory cost share requirement;     •  Temporary housing assistance based on individual homeowner needs; and,     •  Reimbursement for repairs to the primary structure complet

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Location Description: 
	Location Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	County of Volusia 
	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     •  In conjunction with the Homeowner Single Family Repair and Replacement - Urgent Need program, this quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the
	     •  In conjunction with the Homeowner Single Family Repair and Replacement - Urgent Need program, this quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Accomplishments Performance Measures 
	Accomplishments Performance Measures 


	 
	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	# of Elevated Structures 
	# of Elevated Structures 
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	# of Properties 
	# of Properties 
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	# of Section 3 Labor Hours 
	# of Section 3 Labor Hours 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	# of Substantially Rehabilitated  
	# of Substantially Rehabilitated  
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	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	# of Housing Units 
	# of Housing Units 
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	# of Singlefamily Units 
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	Beneficiaries Performance Measures 
	Beneficiaries Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	Total 
	Total 
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	# of Households 
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	Address 
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	Other Funding Sources Budgeted - Detail  
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	Activity Supporting Documents: 
	Activity Supporting Documents: 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Grantee Activity Number: 0300-2 
	Grantee Activity Number: 0300-2 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Title: Homeowner Single Family Repair and Replacement Program-UN 
	Activity Title: Homeowner Single Family Repair and Replacement Program-UN 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Type: 
	Activity Type: 

	Activity Status: 
	Activity Status: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Rehabilitation/reconstruction of residential structures 
	Rehabilitation/reconstruction of residential structures 

	Under Way 
	Under Way 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Number: 
	Project Number: 

	Project Title: 
	Project Title: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0300 
	0300 

	Housing 
	Housing 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Projected Start Date: 
	Projected Start Date: 

	 
	 

	Projected End Date: 
	Projected End Date: 
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	Benefit Type: 
	Benefit Type: 

	 
	 

	Completed Activity Actual End Date: 
	Completed Activity Actual End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Direct ( HouseHold )  
	Direct ( HouseHold )  

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Urgent Need 
	Urgent Need 

	 
	 

	County of Volusia 
	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	$0.00 
	$0.00 

	$43,500,000.00 
	$43,500,000.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$43,500,000.00 
	$43,500,000.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$289,433.16 
	$289,433.16 

	$289,433.16 
	$289,433.16 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$289,433.16 
	$289,433.16 

	$289,433.16 
	$289,433.16 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Funds Drawdown 
	     Program Funds Drawdown 

	$289,433.16 
	$289,433.16 

	$289,433.16 
	$289,433.16 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	County of Volusia 
	County of Volusia 
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	$0.00 

	$0.00 
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	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 
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	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area’s housing stock. To address damage to housing, Volusia County has developed the Homeowner Single Family Repair and Replacement program. The Homeowner Single Family Repair and Replacement Program is referred to interchangeably as the Homeowner Recovery Program in program documents. Volusia County proposes the following housing assistance activities under this program:      
	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area’s housing stock. To address damage to housing, Volusia County has developed the Homeowner Single Family Repair and Replacement program. The Homeowner Single Family Repair and Replacement Program is referred to interchangeably as the Homeowner Recovery Program in program documents. Volusia County proposes the following housing assistance activities under this program:      
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	determined to be in the best interest of the applicant and the program to pursue this option and as long as there will be no impact that results in a failure to affirmatively further fair housing in historically disadvantaged populations;      •  Local match fund for state and federal housing mitigation programs or activities with a mandatory cost share requirement;     •  Temporary housing assistance based on individual homeowner needs; and,     •  Reimbursement for repairs to the primary structure complet
	determined to be in the best interest of the applicant and the program to pursue this option and as long as there will be no impact that results in a failure to affirmatively further fair housing in historically disadvantaged populations;      •  Local match fund for state and federal housing mitigation programs or activities with a mandatory cost share requirement;     •  Temporary housing assistance based on individual homeowner needs; and,     •  Reimbursement for repairs to the primary structure complet

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Location Description: 
	Location Description: 
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	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     •  In conjunction with the Homeowner Single Family Repair and Replacement program, this quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the program. The 
	     •  In conjunction with the Homeowner Single Family Repair and Replacement program, this quarter, the County had 91 grant agreement signings and moved 57 projects into active construction. During this quarter the County continued to focus on applicant eligibility, moving cases to construction, and refining the construction oversight and closeout process. In total, more than 1,400 applications have been received for this program. Of those applications received, over 500 remain active in the program. The 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Accomplishments Performance Measures 
	Accomplishments Performance Measures 


	 
	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	# of Properties 
	# of Properties 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	Beneficiaries Performance Measures 
	Beneficiaries Performance Measures 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	This Report Period 
	This Report Period 

	Cumulative Actual Total / Expected 
	Cumulative Actual Total / Expected 
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	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area's housing stock. To address the loss of housing stock as a result of the hurricane, Volusia County has developed the Multifamily New Construction Program. The Multifamily New Construction Program is designed to serve as leveraged funding for larger multifamily projects.   Projects funded through the Multifamily New Construction Program must provide affordable rent in accor
	Hurricane Ian caused extensive damage to housing in Volusia County, greatly reducing the quality and safety of much of the impacted area's housing stock. To address the loss of housing stock as a result of the hurricane, Volusia County has developed the Multifamily New Construction Program. The Multifamily New Construction Program is designed to serve as leveraged funding for larger multifamily projects.   Projects funded through the Multifamily New Construction Program must provide affordable rent in accor
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	     •  The Multifamily New Construction Program projects will create 56 senior housing units located in Daytona Beach, 84 affordable housing units located in DeLand, 40 affordable housing units located in New Smyrna Beach, and 80 senior housing units located in Orange City. This program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior housing complex located in Orange City, and the closing was conducted. The public comment period for the combined notice for the Lakewood 
	     •  The Multifamily New Construction Program projects will create 56 senior housing units located in Daytona Beach, 84 affordable housing units located in DeLand, 40 affordable housing units located in New Smyrna Beach, and 80 senior housing units located in Orange City. This program received an Authorization to Use Grant Funds for the Bristol Manor Project, a senior housing complex located in Orange City, and the closing was conducted. The public comment period for the combined notice for the Lakewood 
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	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 
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	Low/Mod 
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	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	($0.13) 
	($0.13) 

	$13,750,632.86 
	$13,750,632.86 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	($0.13) 
	($0.13) 

	$13,750,632.86 
	$13,750,632.86 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$47,385.94 
	$47,385.94 

	$94,116.05 
	$94,116.05 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$47,385.94 
	$47,385.94 

	$94,116.05 
	$94,116.05 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Funds Drawdown 
	     Program Funds Drawdown 

	$47,385.94 
	$47,385.94 
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	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 
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	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 

	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
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	$0.00 
	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	County of Volusia 
	County of Volusia 
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	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 
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	An infrastructure activity includes any activity or group of activities (including acquisition or site or other improvements), whether carried out on public or private land, that assists the development of the physical assets that are designed to provide or support services to the general public in the following sectors:        •  Public facilities;     •  Surface transportation, including roadways and bridges;     •  water resources projects to include potable water and wastewater;      •  broadband;      
	An infrastructure activity includes any activity or group of activities (including acquisition or site or other improvements), whether carried out on public or private land, that assists the development of the physical assets that are designed to provide or support services to the general public in the following sectors:        •  Public facilities;     •  Surface transportation, including roadways and bridges;     •  water resources projects to include potable water and wastewater;      •  broadband;      
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	     •  In conjunction with the mitigation program, during this quarter, twenty applications were reviewed for eligibility with fourteen being forwarded to County Council for approval next quarter.      •  Environmental reviews and construction procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the infrastructure program. As well as contracted services for environmental revi
	     •  In conjunction with the mitigation program, during this quarter, twenty applications were reviewed for eligibility with fourteen being forwarded to County Council for approval next quarter.      •  Environmental reviews and construction procurement is underway for fifteen projects.         •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks associated with the infrastructure program. As well as contracted services for environmental revi
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	No Beneficiaries Performance Measures found. 
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	Other Funding Sources Budgeted - Detail  
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	Activity Supporting Documents: 
	Activity Supporting Documents: 
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	Project # /  

	0800 / Mitigation 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
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	Grantee Activity Number: 0802 
	Grantee Activity Number: 0802 

	 
	 

	 
	 


	 
	 
	 

	 
	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Title: Lantern Park Stormwater Pond 
	Activity Title: Lantern Park Stormwater Pond 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Activity Type: 
	Activity Type: 

	Activity Status: 
	Activity Status: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	MIT - Public Facilities and Improvements-Covered Projects  
	MIT - Public Facilities and Improvements-Covered Projects  

	Under Way 
	Under Way 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Project Number: 
	Project Number: 

	Project Title: 
	Project Title: 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	0800 
	0800 

	Mitigation 
	Mitigation 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Projected Start Date: 
	Projected Start Date: 

	 
	 

	Projected End Date: 
	Projected End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	11/19/2024 
	11/19/2024 
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	12/31/2029 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Benefit Type: 
	Benefit Type: 

	 
	 

	Completed Activity Actual End Date: 
	Completed Activity Actual End Date: 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	N/A 
	N/A 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	National Objective: 
	National Objective: 

	 
	 

	Responsible Organization: 
	Responsible Organization: 
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	Low/Mod 

	 
	 

	County of Volusia 
	County of Volusia 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Overall  
	Overall  

	Jul 1 thru Sep 30, 2025 
	Jul 1 thru Sep 30, 2025 

	To Date 
	To Date 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Projected Budget from All Sources 
	Total Projected Budget from All Sources 

	 
	 

	$0.00 
	$0.00 

	$3,622,500.00 
	$3,622,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Budget 
	Total Budget 

	$0.00 
	$0.00 

	$3,622,500.00 
	$3,622,500.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Obligated 
	Total Obligated 

	$30,896.01 
	$30,896.01 

	$30,896.01 
	$30,896.01 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	Total Funds Drawdown 
	Total Funds Drawdown 

	 
	 

	$30,896.01 
	$30,896.01 

	$30,896.01 
	$30,896.01 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	     Program Funds Drawdown 
	     Program Funds Drawdown 

	$30,896.01 
	$30,896.01 
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	     Program Income Drawdown 
	     Program Income Drawdown 

	$0.00 
	$0.00 
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	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Program Income Received 
	Program Income Received 

	$0.00 
	$0.00 
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	$0.00 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Total Funds Expended 
	Total Funds Expended 

	$0.00 
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	$0.00 
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	County of Volusia 
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	Most Impacted and Distressed Expended 
	Most Impacted and Distressed Expended 

	$0.00 
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	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	The project involves the construction of a large stormwater pond within the Lantern Park subdivision in South Daytona to alleviate the catastrophic flooding there. This project will involve the purchase of vacant land from a willing seller and the excavation of a three acre pond that will collect and store stormwater runoff in lieu of it being stored in the streets and surrounding homes.  The project will also include the installation of a pump station to maintain the pond level before, during and after a s
	The project involves the construction of a large stormwater pond within the Lantern Park subdivision in South Daytona to alleviate the catastrophic flooding there. This project will involve the purchase of vacant land from a willing seller and the excavation of a three acre pond that will collect and store stormwater runoff in lieu of it being stored in the streets and surrounding homes.  The project will also include the installation of a pump station to maintain the pond level before, during and after a s

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Location Description: 
	Location Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	Activity Progress Narrative: 
	Activity Progress Narrative: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	 
	 

	     •  During the quarter work continued on the development of the engineering plans to inform the environmental review process for the stormwater pond. The 60% complete plans are anticipated to be completed next quarter, with finalized plans anticipated for completion in quarter two of 2026.          •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as contracted services for environmental review and design services. 
	     •  During the quarter work continued on the development of the engineering plans to inform the environmental review process for the stormwater pond. The 60% complete plans are anticipated to be completed next quarter, with finalized plans anticipated for completion in quarter two of 2026.          •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as contracted services for environmental review and design services. 
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	Community Development Systems Disaster Recovery Grant Reporting System (DRGR) 
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	No Activity Locations found. 
	No Activity Locations found. 
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	Activity Title: Mill Lake and Industrial Park Flood Mitigation and Recharge Project 
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	The 391-acre Mill Lake Basin and the 208-acre Industrial Park Basin, located in the City of Orange City, are urban drainage areas that encompass residential, commercial, and light industrial land uses, as well as a major roadway corridor (U.S. Highway 17/92). Both basins are classified as land-locked (closed) drainage basins with limited discharge. Currently, the flood stages in Mill Lake are controlled by a 1.5 cfs (675 gpm) stormwater pump station that discharges to the St. Johns River. The permitted stor
	The 391-acre Mill Lake Basin and the 208-acre Industrial Park Basin, located in the City of Orange City, are urban drainage areas that encompass residential, commercial, and light industrial land uses, as well as a major roadway corridor (U.S. Highway 17/92). Both basins are classified as land-locked (closed) drainage basins with limited discharge. Currently, the flood stages in Mill Lake are controlled by a 1.5 cfs (675 gpm) stormwater pump station that discharges to the St. Johns River. The permitted stor
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	accomplished by 2,800 feet of a 30-inch force main. 2. Replace the existing 1.5 cfs stormwater pump station and install a new 50 cfs stormwater pump station for Mill Lake and discharge it to the City’s recently acquired borrow pit. The proposed connection from Mill Lake to the Borrow Pit will be accomplished by 13,750 feet of a 36-inch force main. 3. Regarding the Borrow Pit, the City purchased the 50-acre parcel to serve as a reservoir to accommodate the pumped floodwaters from Mill Lake and Industrial Par
	accomplished by 2,800 feet of a 30-inch force main. 2. Replace the existing 1.5 cfs stormwater pump station and install a new 50 cfs stormwater pump station for Mill Lake and discharge it to the City’s recently acquired borrow pit. The proposed connection from Mill Lake to the Borrow Pit will be accomplished by 13,750 feet of a 36-inch force main. 3. Regarding the Borrow Pit, the City purchased the 50-acre parcel to serve as a reservoir to accommodate the pumped floodwaters from Mill Lake and Industrial Par
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	     •  Engineering and design work began on the Mill Lake project during this quarter. The conceptual designs are anticipated to be completed in quarter one of 2026.          •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as contracted services for environmental review and design services. 
	     •  Engineering and design work began on the Mill Lake project during this quarter. The conceptual designs are anticipated to be completed in quarter one of 2026.          •  Drawdowns completed this quarter were for costs associated with activity specific staff performing various tasks. As well as contracted services for environmental review and design services. 
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	Activity Description: 
	Activity Description: 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 

	 
	 


	 
	 
	 

	 
	 

	This project will relocate the EMS Operations/Headquarters building from its current location to 1720 Mason Ave, Daytona Beach, FL 32117. The County recently purchased an existing building, which previously served as an automotive dealership. The existing facilities on the property provide a fleet area, office space, and adequate parking for ambulances and personnel. The building will be renovated and provide an addition to the second story to accommodate the necessary square footage required based on the n
	This project will relocate the EMS Operations/Headquarters building from its current location to 1720 Mason Ave, Daytona Beach, FL 32117. The County recently purchased an existing building, which previously served as an automotive dealership. The existing facilities on the property provide a fleet area, office space, and adequate parking for ambulances and personnel. The building will be renovated and provide an addition to the second story to accommodate the necessary square footage required based on the n
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	     •  The project is currently in the design phase for the new structure. The environmental review has been completed and the project should enter into the construction phase by quarter one of 2026.          •  Drawdowns completed this quarter were for contracted services for environmental review and design services. 
	     •  The project is currently in the design phase for the new structure. The environmental review has been completed and the project should enter into the construction phase by quarter one of 2026.          •  Drawdowns completed this quarter were for contracted services for environmental review and design services. 
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